
NOvA Working Group Meeting

December 21, 2005
2:00 – 4:00 PM

Snake Pit
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Agenda
1) Feedback on interchanges between the Directorate and OHEP [Mont] 

2) Review NOvA Timeline [Ed Temple] 

3) ES&H discussion on Category Exclusion/Environmental Assessment [John Cooper/ 
Paul Kesich/ Rod Walton/ Bill Griffing/ All] 

4) Discuss CD-1 Director’s Review [Ed Temple/ John Cooper /All] 

a) Review Date 

b) Charge 

c) Agenda 

d) Reviewers 

5) NOvA Progress Report and Status on Preparation of Project Documents [John Cooper
/Ron Ray] 

6) Status of Action Items [John Cooper] 



21-Dec-05 NOvA Working Group Meeting 3

Updated 06-Dec-05

Note:
Text in Red indicates change from prior version

7/1/2005 11/1/2007

8/05 9/0510/0511/0512/05 1/06 2/06 3/06 4/06 5/06 6/06 7/06 8/06 9/0610/0611/0612/06 1/07 2/07 3/07 4/07 5/07 6/07 7/07 8/07 9/0710/07

Feb 2006
SC1/AE Approves

 Acquisition Stratagy

Jan 2007
AE Approves

CD-2/3a

Apr 2006
 DOE Review 

for CD-1

May 2006
AE Approves

CD-1

Sep 2006
DOE Review
for CD-2/3a 

Jul 2006
 Director’s Review

for CD-2/3a

May 2006
 Internal Director’s

Performance Management 
System Review

Aug 2007
DOE Review

CD-3b

Feb 2006
Director’s Review

 for CD-1

Oct 2007
AE Approves

CD-3b

Jan 2007
Construction Start

2nd Qtr FY07

Jun 2007
Director’s Review

 for CD-3b

Aug 2006
DOE Performance

Management System
Review 

Dec 2005
 Mission Need

Independent Project 
Review Report (NuSAG)

Oct 2006
EIR

Jun 2006
Director’s

Pre-EIR Assessment

7/18/2005
Review

July 18-20, 2005

Nov 29, 2005
 SC1/AE 

Approved CD-0
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Reviewers from July 2005 
Director’s Preliminary Review

• Giorgio Apollinari
• Dmitri Denisov
• Stuart Fuess
• Karen Hellman
• Dean Hoffer
• Michael Lindgren

• Patrick Lukens
• Randy Ortgiesen
• Rich Stanek
• Linda Stutte
• Ed Temple
• Peter Wilson
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Open Action Items

Old Action Items: 

a) Status EAW Contractor’s progress towards completing final report for both sites
[Steve Dixon] 

b) Formally appoint NOvA Deputy Project Manager and get Directorate concurrence
with Deputy. [Cooper/Montgomery]. 

c) Formally appoint L2 managers. [Cooper] 

d) Write MOU between University of Minnesota and Fermilab. [Cooper/Ray/
Marshak] 

New Action Items: 

e) Talk to Vicky White about needs for additional effort for NOvA. [Cooper/Ray] 


